Plan Holders Tracking Log

Project: SR20, Township Street to Fruitdale Road Lane Widening and Sidewalk Project

Document #	Type	Date Sent	Recipient	Attention	Address	City	State	Zip	Telephone	Fax	E-mail
1	City	6/5/2018	City of Sedro-Woolley	David Lee	325 Metcalf Street	Sedro-Woolley	WA	98284	360-855-0771	360-855-0733	dlee@ci.sedro-woolley.wa.us
2	City	6/5/2018	City of Sedro-Woolley	Mark Freiberger	325 Metcalf Street	Sedro-Woolley	WA	98284	360-855-0771	360-855-0733	mfreiberger@ci.sedro-woolley.wa.us
3	City	6/5/2018	City of Sedro-Woolley	Wally Hoyt	325 Metcalf Street	Sedro-Woolley	WA	98284	360-855-0771	360-855-0733	whoyt@ci.sedro-woolley.wa.us
Website Download	Plan Center	6/6/2018	WCR Plan Center	Lindsay	2215 Midway Lane, Suite 208	Bellingham	WA	98226	360-738-0370	360-738-0371	info@wcrinc.com
Website Download	Prime	6/6/2018	SRV Construction Inc.	John Snyder	PO Box 507	Anacortes	WA	98221	360-675-7100	360-679-3885	john@srvconstruction.com
Website Download	Prime	6/6/2018	Granite Construction Company	Carol Chonzena	1525 E Marine View Drive	Everson	WA	98247	360-676-2450	360-733-6735	bid.whatcom@gcinc.com
Website Download	Prime	6/7/2018	Trico Companies LLC	Andy Conner	PO Box 409	Burlington	WA	98233	360-630-2472	360-757-3963	Andy@tricocompanies.com
Website Download	Prime	6/7/2018	Colacurcio Brothers Construction Company Inc.	Daniel Colacurcio	3287 H Street Road	Blaine	WA	98230	360-332-4044	360-332-5079	reception@colacurciobrothers.com
Website Download	Prime	6/8/2018	Faber Construction	Michael Hanna	131 Grover Street	Lynden	WA	98264	360-354-3500	360-354-0335	michael@faberconstruction.com
Website Download	Prime	6/11/2018	Matia Contractors Inc.	Nick Wylie	2112 Buchanan Loop	Ferndale	WA	98248	360-325-3750	360-676-9181	nick@matiacontractors.com
Website Download	Prime	6/13/2018	P & P Excavating LLC	Lowell Radder	2499 E. Smith Road	Bellingham	WA	98226	360-592-5374	360-592-5375	tpuller@aol.com; lowell@pandpexc.com